



## Feasibility Study for the Purpose of Centralization

Proposal for Canajoharie Central School District and Fort Plain Central School District

### Requested Revised Timeline for Standard Tier

---

May 2024	Approval of Contract & Coordination of Logistics
June 2024	Initial Document Review Request & In-take Process Commence Advisory Committee Recruitment Deploy Community Engagement Exchange 1
July 2024	Continue Document Review & Logistical Planning Advisory Committee Appointed
August 2024	Initial Site Visit to both Districts – 2 days of tours, meetings, & interviews Stakeholder Focus Groups Kick-Off Presentation of Joint Meeting of the Boards of Education Advisory Committee Meeting 1 – Overview & Kick-Off
Sept 2024	Advisory Committee Meeting 2 – Educational Experiences (virtual)
Oct 2024	Deploy Community Engagement Exchange 2 Advisory Committee Meeting 3 – Organizational Capacity (virtual)
Nov 2024	Advisory Committee Meeting 4 – Financial Sustainability (virtual)
Dec 2024	Advisory Committee Meeting 5 – Draft Report Submit Draft Report to NYSED for Review
Jan 2025	Final Report Presentation to Joint Meeting of Boards of Education Deploy Community Engagement Exchange 3 Advisory Referendum
March 2025	Final Referendum
July 1, 2026	Anticipated New School District Begins Operation Pending NYSED Confirmation  *Discussions to date indicate that with a March 2025 Referendum, a case may be made by the District Superintendent to recommend that the new district begin operation on July 1, 2026.